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Site Description
The Sybill site is located at 111 Military Road in Detroit, Wayne County, Michigan, and is
comprised of a process building (including boiler house), an office building, a small pump
house, a water tower, two parking areas, and 26 ASTs (5 outdoor and 21 indoor) with a
combined storage capacity of approximately 1,682,000 gallons." The nearest waterway is the
Detroit River located approximately 0.5 miles southeast of the facility.

Current Activities
See POLREPs 1-4 for past details.

Current situation: -

Altech Environmental, Connestoga Rovers and Associates, and Clean Waters (PRP
contractors) are consolidating and sampling waste streams and are continuing with waste
disposal and site cleaning activities. Air monitoring is being conducted by the PRPs during
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waste consolidation and sampling. 24-hour security is being provided for the duration of the
project.

Site activities to date: (09/22/03 to 10/03/03)

September 22'- 23, 2003 - The PRP contractors continued with the waste disposal and site
cleaning activities, which continued through this reporting period. OSC Kelly conducted an
on-site review of the PRP contractor Ds air monitoring and health and safety to determine
compliance with the accepted plans. During the site inspection the PRP's contractor
identified to U.S. EPA possible asbestos, PCBs, and mercury. U.S. EPA will request a
change to the work plan to address these items.

September 24 - 30 , 2003 - The PRP contractors continued cleaning the ash pit and lab-
packing of chemicals.
October 1 - 3, 2003 - PRP contractors have completed removal of liquid and sludge waste
from AST tank 1 and completed cleaning of the scale pit and ash pit. To date, a total of 198
cubic yards of waste sludge and 46,500 gallons of waste liquids have been removed from

^site. Approximately 400,000 gallons of waste oil has been recycled or disposed of at
Ec^vardDs Oil.
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Planned Removal Actions
1. Waste Sampling and Compatibility Analysis

2. Waste Consolidation
3. Disposal Characterization Sampling
4. Waste Removal and Disposal
5. Removal-Action Close-out
6. Project Completion Report /

Next Steps
1. Waste consolidation.
2. Waste removal and disposal at Edward Ds Oil
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Key Issues \
PRP removal.

Estimated Costs *
I

Budge
Total To |

ted Date j Remaining
%

Remaining

Extramural Costs

ER f $10,0

RST/START j $17,5

00.00 1 $7,500.00 1 $2,500.00

00.00 1 $1 7,000.00 [ $500.00

25.00%

2.86%

Intramural Costs



USEPA | $8,000.00, $6,100.00 \ $1,900.001 23.75%

JTotal Site Costs [ $35,500.00 j $30,600.00 j $4,900.001 13.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.cpaosc.net/svbill


